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ESTIMATE RUN 06/21/2011

ESTIMATE SUMMARY 08:08:53

CONTID: C17208         ESTIMATE NO: 0003 FINL 2005

PCN: 17208-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 34 BRUSH TO AKRON CHIP SEAL PERCENT TIME:

PROJECT NO: ES4 0343-030                  

SH 34 BRUSH TO AKRON CHIP SEAL

NAME OF ROAD: 034B

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 06/21/2011 DATE TIME STARTED 06/30/2010

585 WEST BEACH ST. DATE LET 01/07/2010 DATE WORK BEGAN

 DATE AWARDED 01/14/2010 DATE TIME STOPPED 07/16/2010

 DATE CONTRACT EXECUTED 02/02/2010 DATE ACCEPTED 07/16/2010

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 06/30/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,332,751.49 PARTICIPATING $ $ -15,571.78

AWARD PROJECT AMT: 1,453,413.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 21,801.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.33

WORK DAYS

WORK DAYS

100.00%

-0.01

-15,571.78

-15,571.78

6,229.42

$

$

$

$

1,332,751.50

0.00

1,332,751.50

0.00

1,332,751.50

0.00

0.00

1,332,751.50

0.00

AMOUNT DUE 1,332,751.50 6,229.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,229.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

8.0 TIME ALLOW: 15

ORIG TIME ALLOW: 15
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PCN: 17208-BID    ESTIMATE RUN 06/21/2011

PROJECT: ES4 0343-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Storm Drain Inlet Protection (Type 1) deleted fm 105 0.000

0.000

208-00051  
 

0.000

LF  

14.00000 0.000.000

0.00

0010 Removal and Disposal of Sediment (Labor) deleted fm 105 0.000

0.000

208-00103  
 

0.000

HOUR

130.00000 0.000.000

0.00

0015 Removal and Disposal of Sediment (Equipment) deleted fm
105

0.000

0.000

208-00105  
 

0.000

HOUR

71.90000 0.000.000

0.00

0020 Cover Coat Material (Type I) Special 541,388.000

0.000

409-02030  
 

541,388.000

SY  

1.48000 801,254.24541,388.000

0.00

0021 Added Item (Dollar)/ Cover Coad price reduction -5,347.350

0.000

900-00006  
 

-5,347.350

DOL 

1.00000 -5,347.35-5,347.350

0.00

0025 Emulsified Asphalt (CRS-2P) 1,017.548

-21.308

411-10217  
 

996.240

TON 

300.00000 298,872.00996.240

-6,392.40

0026 Added Item (Dollar)/ Overweight trucks 0.000

-200.000

900-00006  
 

-200.000

DOL 

1.00000 -200.00-200.000

-200.00

0030 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

139,972.41000 139,972.411.000

0.00

0035 *Pavement Marking Paint 1,296.840

-316.060

627-00001  
 

980.780

GAL 

23.00000 22,557.94980.780

-7,269.38

0040 *Epoxy Pavement Marking 1,269.900

0.000

627-00005  
 

1,269.900

GAL 

40.00000 50,796.001,269.900

0.00

0045 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 383.000

0.000

627-30405  
 

383.000

SF  

10.00000 3,830.00383.000

0.00



CONTID: C17208         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17208-BID    ESTIMATE RUN 06/21/2011

PROJECT: ES4 0343-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Flagging 443.500

-9.000

630-00000  
 

434.500

HOUR

10.00000 4,345.00434.500

-90.00

0055 *Pilot Car Operation 49.000

10.000

630-00001  
 

59.000

HOUR

15.00000 885.0059.000

150.00

0060 *Traffic Control Inspection 11.000

0.000

630-00007  
 

11.000

DAY 

50.00000 550.0011.000

0.00

0065 *Traffic Control Management 9.000

0.000

630-00012  
 

9.000

DAY 

250.00000 2,250.009.000

0.00

0070 *Construction Traffic Sign (Panel Size A) 75.000

18.000

630-80341  
 

93.000

EACH

36.00000 3,348.0093.000

648.00

0075 *Construction Traffic Sign (Panel Size B) 94.000

-18.000

630-80342  
 

76.000

EACH

51.00000 3,876.0076.000

-918.00

0080 *Construction Traffic Sign (Special) 99.000

0.000

630-80344  
 

99.000

SF  

10.25000 1,014.7599.000

0.00

0085 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0090 *Traffic Cone 99.000

0.000

630-80380  
 

99.000

EACH

2.50000 247.5099.000

0.00

0095 *Mobile Pavement Marking Zone 14.000

-6.000

630-80520  
 

8.000

DAY 

250.00000 2,000.008.000

-1,500.00

0100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17208-BID    ESTIMATE RUN 06/21/2011

PROJECT: ES4 0343-030                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,332,751.49-15,571.781,332,751.49CURRENT AMT0200 $ $ $

$ 1,332,751.49-15,571.78$1,332,751.49$CURRENT AMTPROJECT TOTAL


